

SECRET

September 17, 1964

Dear John:

Subject: Monthly Report - 13 July through 7 August 1964,

Enclosed herewith are five (5) copies of the subject report  
(classified SECRET).

*Dick*

Dick

In Duplicate  
Enclosures (5)  
(Copies 1 through 5)

cc: JP w/enc. (Copy 6)

Distribution:

| <u>Cy. Nr.</u> | <u>To:</u>               |
|----------------|--------------------------|
| 1 ✓            | Admin. Monitor           |
| 2 ✓            | Log. Br./SS              |
| 3 ✓            | Contract File, DB/P & DS |
| 4 ✓            | Project Monitor          |
| 5 ✓            | Spare                    |

Declass Review by NGA.



SECRET

**SECRET**

FY-65

QUARTERLY REPORT

No. 1

[Redacted]

25X1

8 Sept 1964

Prepared by

[Redacted]

25X1

APPROVED BY


[Redacted]

25X1

Prepared at the Contractor's Facility  
As Specified by

[Redacted]

Copy 1 of 25




**SECRET**

25X1

**SECRET**

PROGRAM OBJECTIVE

To investigate, through studies, tests and the fabrication and use of engineering breadboard equipment, new methods or devices which will further the state of the art in photographic techniques and practices as it pertains to improved extraction of collected intelligence information from photographic materials.



**SECRET**

**SECRET**

Approved For Release 2005/02/17 : CIA-RDP78B04770A001000030012-6

TABLE OF CONTENTS

| Section  | Page |
|--|------|
| I. Report  |      |
| A. Summary   | 1    |
| B. Discussion  | 2    |
| II. PAR Progress<br>(Note: Only Approved PARs Reported)        |      |
| A. PAR 202, Briefing Print Enlarger                            | 5    |
| B. PAR 203, Rapid Access Printer                               | 6    |
| C. PAR 206, Reversal Processing of High-Resolution Films Study | 8    |
| D. PAR 207, Definitive Study of Contact Printers               | 9    |
| E. PAR 211, Microdensitometer Study of Effects of Processing   | 11   |
| F. PAR 212, Color Acquisition System Review Study              | 13   |
| G. PAR 213, Color Reproduction Systems Review                  | 17   |
| H. PAR 214, Roller Transport Reversal Processor (12-Inch)      | 20   |
| I. PAR 215, Roller Transport Processor (24-Inch)               | 22   |
| J. PAR 216, Exposure of Photographic Material with Lasers      | 23   |
| K. PAR 217, Optimization of Lasers                             | 29   |
| L. PAR 222, Stereo Registration System                         | 31   |
| M. PAR 224, 3 - 15X Fluid Gate Enlarger                        | 36   |
| N. PAR 225, Microdensitometer Training Program                 | 39   |
| III. Fiscal Summary  |      |
| A. PARs 201 through 221  | 41   |
| B. PARs 222 through 226  | 42   |

GROUP 1  
Excluded from automatic  
downgrading and  
classification

**SECRET**

-ii-


Approved For Release 2005/02/17 : CIA-RDP78B04770A001000030012-6

**SECRET**

FY-65

QUARTERLY REPORT

No. 1



25X1

8 Sept 64

SUMMARY

1. As outlined in the table of contents, detailed reports are furnished for all active FY-64 PARs.
2. Considerable effort has been expended to prepare briefing aids as requested. These are nearing completion and will be delivered in the near future.
3. Funding actions noted in previous messages and/or Quarterly Reports for FY-65, have been completed except for customer approval for expenditures on PARs 204 and 205.

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

**SECRET**

~~SECRET~~

## DISCUSSION

4. Detailed reports are provided for all active PARs. No reference is made to those PARs that have been completed or cancelled except as noted in the Fiscal Summary. To maintain a complete record and show actions taken, all PARs (201 through 226) are listed in the Fiscal Summary, Section III of this report. See Remarks, Col. 10 for actions taken.

5. In accordance with the customer's request made during the 8 to 11 June Quarterly Progress Review, briefing boards have been completed as indicated:

- |  |   |
|--|---|
| a. PAR 202, Briefing Print Enlarger                | 2 |
| b. PAR 203, Rapid Access Printer                   | 3 |
| c. PAR 206, Reversal Processing of DN's            | 1 |
| d. PAR 213, Color Dupe Study                       | 1 |
| e. PAR 214, Roller Transport Reversal Study, RT-12 | 1 |
| f. PAR 215, Roller Transport Processor, RT-24      | 1 |
| g. PAR 222, Stereo Image Registration              | 1 |

6. Upon completion of 3 $\frac{1}{4}$  x 4-inch positive transparencies, the above listed briefing aids will be delivered to the customer by the first airlift. Balance of briefing

~~SECRET~~

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

**SECRET**

items should be completed and available for delivery on/or about 30 November 64.

7. In view of customer's termination of PARs 204 and 205, approval of expenditures to cover effort to 18 June 64 will be required. Actual expenditures for that date will be outlined by message for necessary customer action.

8. Tentative production schedules are being prepared on PARs 202, 206, 212, 213, 216, 223 and 224. Schedules will be completed on or about 13 Oct 64 and will be forwarded without delay. No schedule is being furnished for PAR 222, Stereo Registration System, since this PAR is completed except for the final report which will be published in November 64.


9. FY-65 PARs:

a. PARs are nearing completion for the following FY-65 items:

(1) PAR 231, 10-20-40, Color Lamphouse.

(2) PAR 232, Automated Edge Trace Device.

b. A tentative PAR has been prepared on a 10X Color Lens for the 10-20-40X Precision Enlarger. This



**SECRET**

**SECRET**

PAR will be held in abeyance pending customer review and comments on the final report 20X Color Lens. This report was forwarded on 25 Sept 64.

c. All the above referenced FY-65 PARs should be ready for submission for customer consideration on or about 19 October 64.

10. Fiscal: Although Fiscal Summary is as of 9 August 64, this report has been delayed and corrected to reflect funding actions approved in customer messages 2947 dated 21 September and 2996 dated 28 September.

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

**SECRET**



25X1

Approved For Release 2005/02/17 : CIA-RDP78B04770A001000030012-6

Next 1 Page(s) In Document Exempt

Approved For Release 2005/02/17 : CIA-RDP78B04770A001000030012-6